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TO : Chief, Industrial Diviston, ORR DATE: 1 April 1959
FROM : Chief, Electronic Equipment Branch, ORR

SUBJECT:  Monthly Activity Report, March, 1959

L. $Status of Branch Projects:

a) Project 36.1935, "Tremds in the Electronics Industry of
the USSR."
Due D/I: 5 Jamuary 1959 -

et [ 25%1A%

The anticipated publicntion release date for this project
is about 15 April.

b) The followlng Branch Projects have been forwarded for

Division review: Z///,/

36.1556, "The Electron Tube Industry of the USSR." w////
36.2065 "The Electronics Industry of Communist China.' :
36.2378 "The Electronics Industry of East Germany." ,/

//.

¢) Project 36.2377, "Production and Utilization of Semi-
conductors in the USSR." i
Due D/I: 15 February 1959

Due St/PR: 15 Apri
Anciyss: MMM 5oy 1o

This proJect has again been turned in for Branch review.
It 1s st1ll incomplete in that the Tinishing touches in the
form of footnotes, explanations of technical ierms, ete., have
not been done. Additional work is required before this project
can be final typed for Division review. It ip necessary, therefore
to accept a reduced batting nversge and ask for an additional ex-
tension of time for completion of this project. It is suggested
that a due date of 1 May 1950 to D/I and 1 June 50 to St/PR be
established. The project amalyst, B 0 beqin work  25X1A9a
on his next assigmment, "The Electronics Industry of Hungary,™
while project 36.2377 is undergoing a complete Branch review.

d) Project 36.2376, "The Impact of Guided Missile Requirements
on the Electronlcs Industry of the USSR."

Analyst: 25X1A9a

Due Date: Open
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25X1A9a
Work on this project comtimues at & reduced pace while the
analyst 1s working on the 1959 NIE contributions. [ ER
continued to collect information from US Industry as well as all

The external research project proposed by this Branch concernlng
the electronics requirements for the B-200 SAM system has been re-
viewed by the EIC Subcommittee on Electronics and Telecormmunica-
tiong. Every member except Army yoted Tavorably on the question
of letting this contract. Army voted negatively and expleined
that this was because they could sec no value to a continuation
of the method of examining the U3 cost structure for application
to the USSR. (Note: For further detail see paragraph L, sub-para-
graph a, of thils memorandum. )

available intelligence on the Soviet effort in missile electronics. Z/////’

Status of Support Projects:

a) The Branch contribution on the Sclence and Technology was completed
and turned in.

b) The Branch research effort during the months of April through
June is heavily comnitted to the 1959 NIE contributions on Guided
Missiles, Air Defense, Militory Expendidtures and overall Soviet
Capabllities. This research 1ls belng conducted within the frame-
work of the 1958 NIE contribution, oriented to refine last year's
estimates in air defense electronics, ground force commnications,
radar, ground support missile equipment, and 4ndustrial elec-
tronics. Particular emphasis is being placed on the problem of
re-equipment, retrofit, and depot spares. Regearch slong these
1ines will help to refine the weaker gegments of last year's con-
tributions.

¢) Branch work on the USAF Project, "production in Specified In-
dustries of the Sino-Soviet Bloc," is partially completed. TNo
alfficulties are being encountered.

Changes in Estimates

None.

Relations With Other Components.

a) The Proposed Fxternal Research Comtract concerning the Soviet B-200
SAM guldance and control system was reviewed by the EIC Subcommittee
on Flectronics amnd Telecormunications. A1l members except Army voted
Tavorably. The Army member of the Subcommittee voted negatively,
indicating that ACSI saw omly slight value to continuing to use US
cost information for analysls of Soviet production. The chairman
indicated that a primary goal of this contract was to have the current
knowledge of this Soviet system tranglated into detalled production

input terms which could then be costed in Soviet terms. As such, thils
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contract was an attempt to reduce the use of direct US cost analog
data. The results of the subcormittee review will be communicated
to the EIC.

b) The Branch sent a representative to the first meetling of the SIC -
Subcommittee on Blectronics. This was done at the invitation of
the Subcommittee Chairman, Dr. Odarenko.

c)

25X1X1

25X1A9a 4) I o2-ticipated in & COCOM list review at Wright-Patter- v’
son Air Force Base. Representatives were present from State,
Commerce, Defense, and CIA. The reviev included all the electronic
items presently on Intermational Lisgt 1, and a few recent techmical
development were discussed to determine areas vhere this list should

b ded.
¢ cxpande 25X 1A%

e) The Branch briefed — 0SI, on the status of Soviet
computer production, in conmection with hls assigmment as the v
Agency Intelligence representative to the Comparative Evaluations
25X1A9a Group studying Soviet Computer techmology. This was an Initial
briefing to provide&with basic imformation on Soviet
computer plants and general levels of output. [N :n»31cated 25X1A9a
that a later date he will probably request some written support
for a more detailed statement he will prepare.

v

25X1D2af) Arrengements were completed for a briefing of the AD/RR and several
of his staff by [ St2tf of 0SI. This briefing is intended
25X1D2a to provide ORR with a better understanding of the type of source

25X1D2a material available - and indications of areas where[N2°%1D2a

5. TFuture Plans

25X1A%9a 1. I 11 trovel to Cambridge, Mass., on 8 April om a
25X1B4d

25X1B4d members will accompany _
25X1A9a
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2. It is currently planned for to accompany /
an Agency tour of seversl electronics and communrications facilities
25X1A93 in several cltles along the East Coast. This trip will provide Mr.

th additional industrial familiarization necessary to his
current asslgnment.

25X1A9a

SECREY

Sanitized - Approved For Release : CIA-RDP62S00231A000100210066-9



